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Executive Summary 
 

This second quarterly report for Year Five of ERSP covers the period between October 1, 2013 

and December 31, 2013. 
 

During this quarter, the recently appointed Minister expressed interest in steering the Ministry 

away from the ERfKE reform and into a new undefined direction. As a result ERSP faced more 

bureaucratic delays than usual. Meanwhile, the new Director of the ETC faced a steep learning 

curve to get up to speed on the many ERSP-related activities under her auspices. 
 

The Early Childhood Education component continued to be actively engaged in the work of the 

ECE Regional Working Groups, which are now planning for a national ECE Campaign to kick off 

next quarter. The ETC implemented training of 272 principals on support to kindergartens, as well 

as the exam for grades 1-3 teachers who were trained in the summer. The engineering team 

concluded work on all 58 kindergartens under Cluster 7 during the reporting period, as well as 

supplied 72 rented kindergartens with educational materials. Refurbishment work on the remaining 

76 kindergartens in Cluster 8 will begin in earnest next quarter. 
 

The Youth, Technology and Careers component was busy implementing the School to Career 

program in 58 schools, and the Life Skills through Sports program in 21 schools, according to 

plan. The team earned two large donations from the private sector, only to be prevented from 

delivering the funds to the schools by MoE bureaucracy. Renovation and furnishing work was 

concluded on the remaining counselor offices, with computers to be delivered at the start of the 

next semester. The final set of school sports areas major renovations work was completed. The 

support to QRC’s e-learning team concluded this quarter, with the implementation of the final 

workshop and ceremony in early October. 
 

The Professional Development component continued implementing its Induction program’s 

specialized phase, reaching 618 newly hired teachers. ERSP hosted a ceremony to honor the 

winners of the National School Success Story competition, with over 400 guests from around the 

Kingdom in late November. Several ERSP-trained teachers and principals were among the winners 

of the Queen Rania Award for Excellence in Education, a national symbol of recognition for high 

caliber educators. ERSP’s support for the OpenEMIS system continued to advance on two data 

sub-systems. ERSP also initiated the long awaited forward thinking effort to develop a continuous 

professional development for leadership framework facilitating collaboration between the MoE 

and key donor projects. The newly constructed schools drew national attention this quarter, when 

U.S. Ambassador to Jordan Stuart Jones and USAID Mission Director Beth Paige joined the 

community of Irhaba for the inauguration of the Aisha Al Ba'ouneya Basic School. More 

inaugurations are anticipated in the coming quarter. 
 

The Data Use component continued its engagement with schools and Field Directorates on the 

timely use of data for improved decision-making. By mid-November, all schools in Jordan with 

the exception of one FD had been trained on the program. Through extensive follow-up visits, 

ERSP ensured that each of the 550 ERSP trained school and every FD had created an action plan 

based on priorities generated through the EMIS. The Planning Directorate displayed a high level of 

proactive engagement and ownership by supporting the accessibility of data and following up on 

its use for planning by schools and FDs. The Data Use team also began work in earnest on the 

second Data Dialogue event, anticipated in March. 
 

In the next quarter, ERSP will begin the final semester of implementation and continue supporting 

the transition of programs according to schedule. The project will focus on ensuring that all MoE 

counterparts have the resources and documentation they need for the sustained implementation of 

the transitioned programs. 
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Acronyms 
CBOs Community Based Organizations  

CTP  Comprehensive Training Program  

CTT Core Training Team 

CPDL Continuous Professional Development Framework 

DCU Development Coordination Unit 

DU Data Use  

ECD Early Childhood Development 

ECE Early Childhood Education 

EMIS Education Management Information System 

ERfKE Education Reform for Knowledge Economy 

ERSP Education Reform Support Program 

ETC Education Training Center  

FD Field Directorate 

FGD Focus Group Discussions 

G1-3 Grade 1 to 3  

ICT Information Communication Technology  

JEI Jordan Education Initiative  

KG Kindergarten  

KPI Key Performance Indicator 

LStS Life Skills through Sports 

M&E Monitoring and Evaluation 

MIS Management Information Stream 

MIS Monitoring and Information System  

MoE Ministry of Education 

NCS Newly Constructed Schools  

PCP Parent-Child Packages 

PD Professional Development 

PE Physical Education  

PICs Parental Involvement Coordinators 

PI Parental Involvement  

Q2 Quarter 2 

QA Quality Assurance 

QAME Quality Assurance and Monitoring & Evaluation  

QRC Queen Rania Center  

SAT School Assessment Tool 

STC School-to-Career 

TOT Training of Trainers 

RWG Regional Working Groups 

YLM Youth Livelihood Mapping 

YTC Youth, Technology and Careers 

Y4 Year 4 

Y5 Year 5  
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Program Description and Goal 

Overview of the Program 
The purpose of the Education Reform Support Program (ERSP) is to build on the experiences and 

successes of the Education Reform for a Knowledge Economy (ERfKE), and focus on particular 

aspects of the Ministry of Education policies, strategies and outreach systems in keeping with the 

reform vision. ERSP is assisting the education sector to develop the capacity to implement and 

sustain specific objectives of the second phase of ERfKE. The objectives of ERSP are: 

 Introduce consistent models and processes that establish institutional structures, systems 

and resources;  

 Develop and implement effective school-level training and support programs; and 

 Establish a critical mass of schools in which the models and processes have been 

implemented successfully with full participation of Ministry staff, supervisors, principals 

and teachers. 

Program Component Areas 
There are four areas designated by the MoE and USAID for ERSP support: 

1. Early Childhood Education (ECE): renovate and furnish kindergartens (KGs), enhance 

ECE approaches applied by teachers, build principals’ capacity to manage ECE resources, 

increase parental involvement in their children’s development, and support the 

institutionalization of the Quality Assurance system.  

2. Youth, Technology, Careers (YTC): build the capacity of school counselors, teachers and 

supervisors to provide students the skills they need to participate productively in the 

workforce through: capacity development, renovation and equipping counseling centers, 

offices, and playgrounds, and supporting the effective implementation of MIS online. 

3. Professional Development (PD): assist in the establishment of an in-service system for the 

professional development of teachers, principals and supervisors, support the 

implementation of an induction program for newly appointed teachers, and build 

institutional capacity within the MoE to provide effective PD systems for education 

professionals. ERSP also provides intensive professional development and whole school 

development support to the MoE newly constructed schools funded by USAID.  

4. Data Use for Decision Making (DU): assist in the planning process at school, field 

directorate and central levels through enhancing access to data and the capacity to utilize 

it effectively in decision making.  

Summary for the Quarter 
In the second quarter of the fifth year of implementation, the Ministry of Education and ERSP 

advanced the transition of activities across component areas with attention to quality. Below are a 

few important successes, challenges and next steps; the detailed lists by component area are 

provided in the sections after. In Annex 1 the detailed activity matrix that coincides with the 

annual work plan is provided.  

Successes Achieved this Quarter 

 The Departments within the MoE that have shown the most promise throughout ERSP 

continued to shine as they moved toward full ownership of ERSP programs, particularly in 

the ECE, PD and DU components. 

Challenges 

 Unfortunately the new Minister has proven to be uninterested in the existing reform 

agenda, has publicly questioned its merit and requested a new strategy be developed to take 
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the Ministry in a new direction. This puts in jeopardy the gains that have been made after 

nearly ten years of ERfKE. 

 The ETC Director continues to be challenged by understanding the full operational 

functioning of the ETC, its needs, relationships with donors and strategic priorities. 

 The decision making process and locus of authority within the Ministry became more 

confused than ever during the reporting period.  

Associated Actions 

 ERSP will continue to advocate for the goals of the ERfKE reform as the Ministry 

reconsiders its strategy, and will provide as much support as possible to the leadership of 

the critical ETC Directorate. 

Program Component Area 1: Early Childhood Education 
ERSP is assisting the Ministry’s ECE Department to enhance its capacity and help it to recruit and 

train more ECE supervisors, improve systems for implementing the national ECE program,  

renovate and furnish kindergarten classrooms and playgrounds, and train teachers to use 

resources in a way that is developmentally appropriate, and enhance the KG quality assurance 

system. ERSP will participate in ECE policy development activities as well as development of 

training program materials to be implemented by the MoE. ERSP will support the training of 

Grades 1-3 (G1-3) teachers in a thematic approach to the curriculum that takes into account the 

developmental learning needs of this age group. 

Objective 1.1 Strengthened Capacity of Ministry ECE Staff 

Successes Achieved in Quarter 2 

 An initial draft of the KG Rationalization Study was developed.  

 An ECD Day was conducted in Mu’attah University in late October by the ECD South 

Regional Working Group (RWG). The 

conference was attended by a large number of 

university students, professors and 

representatives of the media and local 

community. One of the main 

recommendations of the conference was that 

there is a need to raise public awareness of 

the importance of investing in KGs and 

increase the KG enrollment in Jordan.  

 A workshop for media representatives were 

conducted in cooperation with Jerash University also in late October. The workshop 

focused on the role of media in raising public awareness of the of KG enrollment and in 

encouraging the private sector to invest in KGs.   

 The Mayor of Aqaba led a meeting in Aqaba District on November 11th with CBOs and 

the private sector. The meeting focused on ways to promote collaboration between the 

private sector, CBOs and the MoE to advance the cause of KG enrollment.  

 ERSP supported the RWGs to prepare for a “National Campaign to Support KGs”. The 

idea behind this campaign evolved from several meetings and conferences conducted under 

the RWGs initiative. The campaign will aim to raise awareness among the public in Jordan 

of the importance of KG and to encourage the private sector to be more proactive in 

supporting KGs either by investing in private KGs in areas of high demand or by 

supporting the MoE and CBOs to open more public KGs. Several partners were 

approached by the MoE to participate in this campaign, including Greater Amman 

Municipality, Save the Children International, Jordan River Foundation and Roya TV.  

 The ETC agreed to use the supervisors’ package that was developed with ERSP support in 

Y3 for newly appointed KG supervisors. This decision was made after long discussions 
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with ETC, which still does not have a clear vision on the role of supervisors in general. 

Therefore using the existing materials is the best option for now.  

Challenges 

 In the last month of the quarter, work on finalizing the KG Rationalization Study stopped 

because of the intensive engagement of the MoE central staff with Tawjihi.  

 The responsibility for private KGs, including those based in CBOs, was moved from the 

ECD Directorate to the Private Education Directorate. This makes it difficult to support 

private CBO-based KGs because the Private Education Directorate is serving all private 

sector educational institutions and invests minimal attention and effort on KGs.  

 As a result of moving the supervision on the private KGs from the ECD Directorate to the 

Private Education Directorate, the MoE stopped deploying KG teachers to CBO-based 

KGs. This is disappointing because it was another potential method of opening more free or 

low-cost KGs.    

Actions to be Taken 

 Finalize and translate the KG Rationalization Study. 

 Advocate with the MoE and General Education Directorate to resume providing teachers to 

CBO-based KGs.  

Objective 1.2 Improved and Sustained Early Childhood Facilities 

Successes Achieved in Quarter 2 

 The ECE team conducted 59 support visits to Cluster 6 and 7 kindergartens, and attended 9 

opening ceremonies from cluster 7.  

 The construction of a KG with funding from Ayla Aviation is almost complete. The Aqaba 

Field Directorate is now looking for more funding to furnish and equip the KG.   

 A shorter list of essential items to be installed in KGs was developed and approved by the 

ECD Directorate to be shared with donors.  

 A first draft design of a G1-3 reading instruction aid was developed. It will be finalized, 

tested and produced during next quarter. ERSP also plans to develop a math instructional 

aid.  

 All 58 KGs in cluster 7 were successfully refurbished. 

 Received the final list for cluster 8 from the MoE with 76 KGs, an increase of 23 over the 

original target of 53 KGs for the final cluster. 

 The engineering team completed the assessment for cluster 8 in North, Central and South 

regions, as well as the bidding for cluster 8. 

 The engineering team completed delivering educational materials for 72 rented schools. 

Challenges 

 The number of KG supervisors is still insufficient compared to the number of KG 

classrooms. Some Field Directorates have no KG supervisors at all. Therefore when the 

ECE team conducts support visits to KGs, they have to engage the parental involvement 

coordinators (PICs) in each FD. 

Actions to be Taken 

 The ECE team will continue visiting the remaining KGs from cluster 7. As the KGs from 

cluster 8 are completed, they will also be included in the visits.   

Objective 1.3 Enhanced Skills and Behaviors of ECE Personnel  

Successes Achieved in Quarter 2 

 282 KG principals were trained on the principals’ package. This is the second round of 

principals training. (The first round was in Y3 in which 528 principals were trained.)  
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 Grade 1-3 teachers who were trained in the summer took the online exam this quarter, 

which was the last step in their evaluation process. Seventy-five percent of these teachers 

passed the test. Those who did not pass will be 

invited during the second semester to attend a 

makeup test.  

 The ECE team worked with the ETC on 

preparations for KG teachers to attend the online 

exam associated with the CTP. 

 The ECE team and the ETC worked on preparations 

for the second round of G1-3 teacher training. The 

number of teachers, locations and trainers were 

finalized. The training is expected to take place at 

the beginning of the second semester.    

Challenges 

 ETC is still suffering from its chronic lack of technical staff and the continuous changes of 

responsibilities among the existing staff. For this reason the ETC is still dependant on the 

ECE team in many ways. However, the ETC staff was responsible for designing and 

implementing the online exam, and it went very smoothly with minimal support from the 

ECE team.  

Actions to be Taken 

 Coordinate with ETC to implement the G1-3 training during the second semester and 

conduct the online exam for the KG teachers trained on CTP.  

Objective 1.4 Increased Parental Involvement and Peer Support in ECE 

Successes Achieved in Quarter 2 

 The ECE team conducted training for 75 G1-3 PICs in three locations around the country. 

These 75 PICs trained 341 G1-3 teachers and 53 principals in 37 locations. The ECE team 

attended all trainings to provide support.    

 The ECE team conducted 59 PI follow up visits 

for KGs and G1-3. The ECE Directorate also 

conducted visits to follow up on PI 

implementation in G1-3 and KGs.  

 ERSP conducted a round of “post-post” FGDs in 

three regions with the same sample of mothers 

who participated in PCP activities in Y4 as well 

as the initial pre and post FGDs. The FGDs 

captured the positive impact of the PCP activities 

on the mothers even six months after the 

intervention.  

Challenges 

 Sustaining the PCP after the ERSP remains a concern. However, the ECD Directorate 

showed great commitment to keep implementing PCP activities by getting financial 

resources (approximately 60,000 JD) from MoE budget.  

Actions to be Taken 

 The ECE team will provide minimal planning support to the ECD Directorate as they 

prepare for the PCP activities to be implemented in May 2014. They have the capacity and 

the budget allocated to implement PCP entirely on their own, including the kits. 

 The ECE team will continue to coordinate with the ECD Directorate and PICs in the Field 

Directorates to conduct PI follow up visits for KG and G1-3 teachers trained to implement 

PI activities.  
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Objective 1.5 Improved Quality of Overall KG Experience for Children  

Successes Achieved in Quarter 2 

 The ECE team supported a core training team from the QA Directorate to generate the 

National Report of QA findings for the 2012-2013 audit. The report was shared with all 

FDs and related directorates in the central Ministry. Findings show that in the 2012-2013 

academic year, 78% of KG met quality standards. This is an improvement compared with 

2011-2012 results, in which 65% of KGs met the quality standards. The core team was also 

trained to train the FDs to generate a Field Directorate-level QA audit reports.  

 The QA Directorate agreed with the ECE team’s advice to conduct the QA audit on all 

KGs biannually, and to ask KGs to conduct the self-assessment annually. Each FD will 

select a sample of KGs to check the self-assessments. An official letter will be sent to FDs 

and schools informing them of these decisions.  

Challenges 

 The engagement of QA staff and almost all MoE staff in the Tawjihi process caused delays 

in training the FDs teams to develop the Field Directorate QA report.  

Actions to be Taken 

 ECE will support QA Directorate to conduct FD trainings to generate the Field Directorate 

QA report.  

 

 

Component Area 2: Youth, Technology and Careers  
In collaboration with the Ministry, the YTC team is developing a comprehensive workforce skills 

framework that draws on the National Education Strategy, which identifies the academic and 

personal management skills that are necessary for success in the workforce. The YTC team is 

strengthening Field Directorate support to secondary schools, assisting them in improving 

workforce skills programs that actively link students and teachers to local industry. The programs 

will help teachers and counselors improve students’ communication and thinking skills (academic) 

and positive attitudes and behaviors (personal management skills). 

Objective 2.1 Enhanced MIS Curriculum 

Successes Achieved in Quarter 2 

 The sixth and final e-Learning Design and Development workshop was conducted this 

quarter. Through this workshop (“Implementation and Support”), participants were able to 

understand the requirements of successful product presentation and design a five minute 

presentation on their completed courses. Participants also defined how they will pursue a 

ECE Transition Status: 

The ECE Component supports three MoE Directorates: Early Childhood Development, 

Education Training Centre and Quality Assurance. ERSP considers that all ECE activities have 

already been effectively transitioned and sustained: 

 The ECD Directorate has budget allocated to continue implementing the Regional 

Working Groups as well as the Parent-Child Packages. 

 The Education Training Center, which now has completed the assessment system for the 

G1-3 and CTP trainings, has demonstrated its capacity to manage the training and its 

intention to continue it in the future. 

 The Quality Assurance Directorate has now completed two full cycles of kindergarten 

audits, including the analysis and reporting at the national level. The next step is to train 

their personnel in the FDs to prepare FD-level reports. They are prepared to implement 

the audit every other year, in accordance with ERSP guidance. 
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demand driven development program and defined the new process of e-learning 

development and the organization of the e-learning team.  

 A graduation ceremony was conducted at the last day of this workshop, where participants 

introduced their lessons to their direct managers and subject supervisors from the field.  

Graduation certificates were distributed at the end of this ceremony.    

Challenges 

 Due to a US government shut down, USAID personnel were not able to attend the 

graduation ceremony. And due to an off-site senior leadership retreat, the Secretary 

General was not able to attend either. The Ministry was represented by Qassem Al 

Khateeb, Director of QRC. 

Actions to be Taken 

 Provide the QRC E-Learning Division with new games templates that can be combined 

with the developed lessons to enhance students’ learning. 

 Transfer all training materials and documentation related to this activity to QRC for their 

future reference. 

Objective 2.2 Institutionalized School-to-Career Program 

Successes Achieved in Quarter 2 

 The 58 schools in Y5 completed the Pathways to the 

Future sessions with students from grades 8-11. The 

counselors implemented four sessions for each class in 

each grade. This activity helped the students to discover 

their capabilities and interests and plan for their academic 

streams and careers.  

 The YTC team members conducted about 100 field visits 

to monitor the counselors during their implementation of 

the Pathways to the Future sessions. The CTT in nine 

Field Directorates joined the team in most of the visits. 

The team members and the CTT used the observation tool 

to monitor the counselors and provide them with feedback 

to improve their performance. 

 Counselors who missed the ERSP-led Pathways to the 

Future training were trained by the MoE in their roll-out to 30 schools.  

 Conducted the Student Portfolio workshop, which teaches counselors to assist the students 

to do self-assessment after each STC activity. The student portfolio aims to help students 

reflect on the skills they gained from the program and help them in planning for their 

careers. 

 Many schools arranged orientation sessions for parents to introduce them to the STC 

program. The orientation session included a brief about the importance of career guidance 

to help their children plan for the future. 

 The CTT were active in supporting the STC program at their Field Directorates.  

 The pilot phase of the Counseling Centers was evaluated through a focus group discussion 

with the counselors at the six schools, and the evaluation report was submitted to the MoE 

Technical Committee. As a result of the findings, the MoE will continue to utilize the 16 

centers that were renovated and furnished. 

 A meeting was conducted with the 16 counselors and the heads of the Counseling Division 

at the Field Directorates who have renovated centers. The meeting explained the objectives 

of the centers and the utilization plan which engages students, local community, parents 

and counselors in neighboring directorates in counseling activities. All counselors at the 

centers submitted their work plans to utilize the centers during the second semester. 
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 Completed the renovation works and furnishing for the counselor offices on schedule in 

North, Middle and South regions, with the exception of the computers that are to be 

distributed at the beginning of the second semester. 

Challenges 

 The central MoE Counseling Directorate members were not able to join the team in their 

field visits to the schools. 

 The Counselors’ Internship workshop was postponed due to a major snow storm in 

December. 

 The consultancy assignment to assist the Counseling Directorate was cancelled due to the 

difficulty in finding available, qualified experts.  

 The distribution of the computers to the counselor offices was delayed further as their 

arrival in country and release from customs came just prior to school exams, winter snow 

storm and Tawjihi exams. 

Actions to be Taken 

 Conduct the YLM training workshops for all 58 counselors in the nine Field Directorates. 

 Visit the implementation of the YLM sessions with students in all 58 schools.  

 Visit selected activities in the Counseling Centers to observe ongoing activities.  

 Work with MoE to incorporate their roll out plan for the STC program into their annual 

work plan and budget after the conclusion of ERSP support. 

 Distribute computers when schools open for second semester. 

 

Objective 2.3 Improved Life Skills Education 

Successes Achieved in Quarter 2 

 The PE teachers and students in the 21 schools participating in LSTS this year showed 

exceptional enthusiasm in implementing the sessions this quarter.  

 The CTT members at the 11 Field Directorates conducted their follow up visits to the 

schools with the YTC team, utilizing the observation tools.  

 The MoE provided their feedback on the sports booklets and the final version was prepared 

for USAID approval.  

STC Transition Status 

 The schools in the previous phases were keen to implement the STC activities. Most of 

them did not wait for a letter from the MoE to start, and did so without allocated budget 

from the MoE.  

 Some of the Field Directorates supported their schools in the implementation while 

others waited for financial support or instructions from the MoE. 

 The MoE/Career Counseling Division implemented two Pathways to the Future 

workshops with the 30 new schools according to their plan. However, they were not able 

to distribute the toolboxes to those 30 schools. 

 Unfortunately still no action has been taken regarding the hiring of two staff members in 

the Career Counseling Division. The Division remains so short-staffed that it is 

essentially non-functional in the central MoE. 

 The Career Counseling Division did not follow up on the Pathways to the Future sessions 

at the 30 new schools, or the previous 30 schools, or the schools which participated in 

ERSP implementation in the previous years. 

 The Career Counseling Division submitted an internal budget to implement the YLM 

training which included incentives for the staff. The Minister refused to sign it because 

of the incentives incorporated by the division and so the activity did not take place this 

semester as planned. 
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“The PE class used to be kind of 

boring, same activities all the time, 

now we became great lovers of PE 

class, it became more interesting and 

beneficial and although we implement 

the sessions after school hours and 

return home later than usual, we do 

this with joy” 

Mohammad Al Qudman, 10th. Grade, 

Al Thamenah primary school for boys, 

Aqaba Directorate of Education. 

 

 The Arab Bank donated $6,905 for three schools in the Center region to receive heavy 

sports equipment. 

 Zain Company donated $7,863 for three schools 

in the North region to receive heavy sports 

equipment.  

 All the arrangements for the LSTS Awards 

Ceremony were completed. This ceremony will 

acknowledge the efforts of the MoE and the 100 

schools who have participated in LSTS during the 

life of ERSP.  

 The engineering team completed the renovation 

works in the four remaining sport areas in the 

North and Central regions on schedule, and 

distributed sports kits for 21 sport areas. 

Challenges 

 The Director of the Activity Department was not 

cooperative in signing the agreement with the 

Arab Bank; it took a long time to work through 

other Departments in the MoE and was still 

unresolved at the end of the quarter. 

 The LSTS Awards Ceremony had to be postponed 

due to a major snow storm in December. 

Actions to be Taken 

 Conduct the LSTS Award Ceremony at the end of 

January 2014. 

 Train the 21 PE teachers on the Community-based Activities manual. 

 Plan for the upcoming final LSTS leagues and festivals. 

 Begin conducting the LSTS sport festivals and leagues in coordination with the 21 schools 

in March 2014. 

 Finalize the MoE roll out plan for the LSTS program after the conclusion of ERSP support. 

 Continue to follow up with the MoE to facilitate the receipt of donations from Arab Bank 

and Zain. 

 

LStS Transition Status 

 The MoE engaged five additional schools in LSTS according to their roll-out plan, and 

those schools completed the sessions this quarter. 

 The MoE has proven incapable of processing donations from the private sector in an 

efficient manner, despite extensive support from ERSP. This raises concerns about the 

long-term sustainability of partnerships with the private sector which could provide 

funding for future activities for not only this program but others as well. 

 ERSP will assist the Activity Department in drafting the budget for the LSTS program 

for the years 2014-2015. 

 

Program Component Area 3: Professional Development and 
Credentialing 

The Ministry considers the Professional Development and Credentialing Component to be vital. 

ERSP is providing an induction program for newly appointed teachers. It also provides an in-

service teacher training program and a program training leaders for change, following a whole 

school development approach. ERSP is implementing a professional development program for the 
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 “This training changed our perspective 

towards the curriculum and enabled us to 

see how it can be utilized to develop the 

students’ knowledge, skills and attitude.” 

Teacher Islam Al Khataleen  

Teachers Islam, Albaraka and Amani 

working on the “Comparison Modern and 

Old Curricula” task. 

 

effective use of facilities in MoE newly constructed schools funded by USAID. ERSP is providing 

the Ministry with able trainers, training resources, procedures and systems, as well as policy 

support to institutionalize high quality professional development programs for educators, complete 

with protocols and systems for mentoring educators in their schools and classrooms. ERSP and its 

partners have been recognized as a significant contributor to forming the new vision and 

framework for professional development in response to the ERfKE 2 goals. 

Objective 3.1. Development and Implementation of an Induction Program 
for Teachers 

Successes Achieved in Quarter 2 

 This quarter the PD team implemented the 

Induction Specialized on a Directorate level. The 

equitable incentive structure for MoE and ERSP 

participants boosted enrollment in the ERSP 

program which continued to have a positive effect 

on enrollment in the specialized phase of the 

program. This year, the training program targeted 

692 newly hired teachers who participated in the 

Induction General training and 618 of them 

(89.3%) participated in the Specialized training. 

This is a marked improvement from last year, 

when the program targeted 506 newly hired 

teachers from the Induction program and only 188 

of them (37.2%) participated in the Specialized 

training.  

 Of the 618 participants, the number of teachers 

who achieved an attendance percentage  between 

60.0%-69.9% was 22 (3.6%),  between 70.0% -

79.9% was 40 (6.5%), between 80.0%-94.9% was 332 (53.7%) and the number of teachers 

who had perfect attendance was 148 (24.0%). Seventy six teachers (12.3%) had an 

attendance percentage below 60%. 

 At the end of the program, 542 participants completed the satisfaction survey that showed 

that trainees were highly satisfied with the training. The overall satisfaction percentage was 

88.7%. The trainees emphasized the importance of the training topics such as cooperative 

learning, skill learning strategies and critical thinking.  

 A total of 1,014 teachers were identified in 507 schools and were formally invited to attend 

the Mentorship program in 45 sections across the 42 FDs. A total of 698 registered in the 

training program. Of the 698 who registered, the number of teachers who achieved an 

attendance percentage between 60%-69% was 182 (26.1%), between 70-89% was zero and 

the number of teachers who had perfect attendance was 451 (64.6%). Sixty five teachers 

(9.3%) had an attendance percentage below 60%. The trainees were highly energized and 

interactive during the tasks and ranked their overall satisfaction percentage at 90%. 

 Due to the high coordination between the FDs and ERSP, the mentor training was 

implemented in 40 out of 45 training sections as scheduled. Attendance was perfect for all 

of the training program workshops in one Wadi Al Seer section and one Marka section. 

Training did not start as scheduled in five out of 45 sections because the FDs did not have 

enough time to inform the trainees about the training. The Heads of Supervision 

departments in these FDs and ERSP identified new training dates. Accordingly, the training 

took place and finished on time. 

 The newly assigned mentors started mentorship activities with the newly hired teachers in 

their schools. Successes resulting from the mentoring will be reported next quarter. 
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Challenges 

 The teachers’ attendance dropped in some specialized sections in comparison to the 

Induction General. Reasons for low attendance included distance of trainees’ schools to 

training venues, which is more problematic during the school year compared to summer 

training. The ERSP PD team contacted the ETC and FDs to address the low number of 

participants in these sections and to report the names of the sections with low attendance in 

order to raise the numbers as agreed with the ETC. 

 Limited supervision from some of the Heads of Supervision Departments did not help in 

resolving training challenges in particular sections such as in Lewa'a Al Jema'ah section 

where the trainees complained about not having any meals during the specialized training. 

 The MoE held the Induction exam for their implementation on December 21st without 

coordinating with the ERSP PD team, despite the continuous follow up with ETC. 

 ERSP had to conduct some mentoring workshops on Saturdays, due to Eid Al Adha and 

other training schedule conflicts. As we would expect, trainees were not pleased to have the 

training on a weekend day.  Attendance percentages on Saturday workshops were much 

lower than those on Sunday workshops. 

 The Mentorship program does not grant the participants a participation certificate and there 

is no financial compensation for the mentoring duties at the schools. This caused many 

withdrawals after the first workshop such as in Al Jeeza, Al Tafilah, Badia North East and 

Badia North West FDs. 

Actions to be Taken 

 The ERSP exam for the Induction teachers will take place next semester. 

 The Mentors will continue their mentoring activities with their mentees at the start of the 

second semester. The Master Trainers and the Heads of Supervision will follow up on these 

activities through the monthly class observation and mentee progress reports. Also, the 

Master Trainers will contact the mentors’ bi-monthly and encourage them to submit the 

mentoring reports. 

Objective 3.2 In-service Professional Development: A School-based Model 

Successes Achieved in Quarter 2 

ERSP In-service  

 ERSP-trained teachers and principals were 

among those select few from around the 

Kingdom who were awarded Queen Rania 

Awards this year. Out of the total six 

principals who received awards, two of them 

were trained by ERSP’s Leadership 

program. Additionally, four teachers who 

participated in the In-service program were 

awarded Queen Rania Awards this year, 

including one of the three individuals who 

took first place. Additionally, two of the 

winners are ERSP scholarship awardees in the Higher Education Diploma program. 

National Contest for School Success Stories:   

 The awards distribution ceremony was held in the Bristol Hotel in Amman on November 

23, 2013. Approximately 400 guests attended, including representatives of the 116 schools 

from ERSP’s Y4 In-service and 120 schools participating in the 2013-2014 MoE In-service 

implementation. Three winners from each of the three categories (Modern Pedagogies, ICT 

Integration in Education and Local Community) were recognized. There were four winning 

success stories from the Central region, three from the North region and two from the 
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South region. The quality of the success stories showed marked improvement from last 

year. 

ERSP Exam: 

 The In-service and Leadership exams were conducted for 116 schools in 42 FDs in addition 

to the 69 schools in 19 FDs that were trained by the MoE trainers. The number of teachers 

and principals who were eligible for the exam was 1,929, including 1,135 from ERSP 

implementation and 794 from MoE implementation. The total of 1,610 out of 1,809 

(88.99%) teachers took the Teachers Exam and 103 out of 120 (85.83%) principals took the 

Principals Exam. The results of the exam will be reported next quarter. 

Year 4 schools: 

 The second, third and fourth follow-up visits took place for each of the 116 schools that 

participated in the In-service training program during Y4. During these follow-up visits, the 

school teams submitted 114 new project plans and started implementing 92 new projects. 

These projects mainly focused on improving the schools' learning environment, increasing 

the use of ICT tools and new pedagogies among the teachers and working more with the 

parents and the local community.  

 The Master Trainers visited 510 classes in the Year 4 schools. In around 70% of these class 

visits the teachers showed good competencies in using modern learning and teaching 

pedagogies, evaluation strategies and tools and integrating ICT in teaching and learning.  

In-service (MoE Trainers): 

 The In-service Foundation training took place 

during October 2013 with 120 schools from 

32 FDs of which 106 schools completed the 

program. Fourteen schools from Al Tafilah, 

Ma'an, Zarqa First, Al Mafraq and Aqaba FDs 

did not finish as scheduled due to the strikes 

of the MoE trainers (who are teachers). To 

resolve the problem, the ETC decided to 

conduct the onsite support using supervisors 

instead. The fourteen schools made up the 

missed sessions and finished the program on 

November. 

 The total number of participants from the In-service Foundation training implemented by 

the MoE trainers in the 120 schools was 1,632 out of 2,011 (81.2%). The Master Trainers 

held one rehearsal session for the MoE trainers in each of the 32 FDs. The Master Trainers 

visited the MoE trainers 120 times for mentoring and coaching purposes during the 

program.  

 The In-service General training started in November 2013 in 32 FDs and will continue next 

semester. The Master Trainers held one rehearsal session for the MoE trainers in each of 

the 32 FDs. The Master Trainers conducted 166 visits during the implementation of the In-

service General training with the MoE trainers for mentoring and coaching purposes during 

this quarter. 

 While conducting the visits with the 137 MoE trainers during the Foundation and General 

training the performance of MoE trainers was measured on areas such as presentation and 

communication skills, management of the training environment, management of the 

training workshop time and preparation of the workshop content. Based on this, they are 

classified into three categories of performance (Excellent, Very good, Fair). The number of 

MoE trainers who are in the excellent category is 76. They were well prepared; they dealt 

with the obstacles during the workshop implementation and they had high presentation and 

communication skills. The number of MoE trainers who are in the very good category is 

42. They should work more on dealing with questions posed by trainees, explaining the 

training tasks in detail and linking among workshops topics. The number of MoE trainers 
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who are in the fair category is 19. They need to improve their planning and the Master 

Trainers will focus more on supporting them during the mentoring and coaching visits. 

TOT shadowing: 

 The TOTs started the shadowing phase at the start of the In-service General training mid-

November. The ETC informed the FDs through a formal letter about the process of 

following up on the TOTs attendance and the number of the weeks that they should attend 

(16 weeks). In order to follow up on the TOTs attendance in the shadowing phase, the ETC 

requested from the FDs to submit the attendance at the end of the In-service and Leadership 

programs to the ETC.  

Challenges 

ERSP Exam: 

 In some exam locations, there were difficulties related to connectivity and/or availability of 

sufficient computers to hold the exam online. Therefore, the hardcopy exam was used in 

these locations. The total number of principals and teachers who had the hardcopy exam 

was 699 from both ERSP and MoE programs. 

Year 4 schools: 

 There were occasional complaints from teachers about not receiving participation 

certificates or being permitted to take the exam. In each case the individuals’ records were 

re-checked and it was confirmed that he or she had not met the attendance requirements 

according to MoE and ERSP policy. 

In-service (MoE Trainers): 

 The lack of central MoE staff to follow up on the MoE implementation of the In-service 

program continues to be a challenge. As a result, the MoE are not aware of problems that 

take place in the field. They are also missing data in their database due to unsystematic 

follow-up. 

 The MoE suspended all training programs in all FDs as of December 15th so that the 

schools could prepare for the mid-year exams. Hence, days 10 through 12 from the In-

service General training will continue next semester. The coaching and mentoring visits 

and rehearsal sessions for the final two weeks were also postponed. 

Actions to be Taken 

ERSP exam: 

 Teachers and principals who achieved 70% of the total program requirements will be 

issued accreditation certificates. A make-up exam will be held in February 2014 for the 

absentees with official excuses, individuals who achieved less than 70% and those who 

failed the exam on the first attempt. 

Year 4 schools: 

 The three remaining follow-up visits will take place during the second semester. 

In-service (MoE Trainers): 

 The participation certificates for the program will be issued for all the teachers who 

achieved 80% attendance for each phase of the training. 

 Continue implementation of the In-service General next semester, including the coaching 

and mentoring visits for the MoE trainers. 

Objective 3.3 Change Leadership Training for Principals and Supervisors 

 No activities related to the Leadership program were undertaken during this period except 

the recognition ceremony that was discussed under 3.2. 
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Objective 3.4: Enhancing Institutional Capacity to Deliver PD Programs 
(MoE Reform)  

Successes Achieved in Quarter 2 

 The Teacher Career Charter Policy is now a policy topic noted for resolution, which is a 

step in the right direction.   

 The Leadership Standards underwent another round of revision, following the meeting with 

the Standards Directorate and was re-submitted with the assistance of ERSP. 

 The first visit of the CPDL consultant went well, with the ETC exceptionally active in 

meetings and posing thoughtful and pertinent issues in discussion with the consultant. The 

consultancy is being conducted in a collaborative and participatory manner with the 

relevant projects engaged in leadership training. 

 The first phase of the Open EMIS assignment has been completed by Community Systems 

Foundation, with phase two underway creating the pilot data systems for the ECE Quality 

Assurance system and the PD Tracking system. 

 ERSP identified two highly qualified consultants to provide support to the Quality 

Assurance and Monitoring & Evaluation (QAME) Department within ETC. The team held 

extensive dialogue with the ETC, DCU and the consultants on the content of the proposed 

scope of work. 

Challenges 

 A pervasive challenge that continues to affect progress on the overarching policy and 

program reform issues is the lack of commitment of the new Minister to the current reform 

efforts. He is seeking a new reform agenda and has not granted much attention to the intent 

of the existing reform and its successes, challenges and actions needed to further its 

mandate.  

 The shift in leadership within ETC has destabilized the transition strategy to some extent, 

with the new Director still not fully conversant in the ETC programs or the responsibilities 

and commitments made between donors and the MoE. The dynamics of working with 

donors is foreign to her and the perception, as in the current Minister’s office, has shifted 

back to donor programs rather than the perception of ministry programs under other 

leadership. The clarity of roles, responsibilities and functions within ETC remains unclear, 

which leads to competition among departments within ETC. 

 The Syrian crisis has diverted attention at this critical time in the project from the transition 

strategy commitments to the growing needs of the refugees that are to be accommodated by 

the public schools. Trainings offered to teachers in schools who have Syrian students lack 

coordination with existing PD programs, are inefficient in application, and have resulted in 

delay of some ERSP activities. The additional effect was the added burden teachers feel as 

a result of redundant training content. 

 Post donor mission review, the HR Directorate requested follow-up meetings with ETC and 

to engage ERSP on further enhancements to the Teacher Career Charter Policy to make it 

implementable according to civil service policy and cost efficiency. However, time has yet 

to be allocated as far as ERSP is aware given the precedence of Tawjihi. The DCU has 

indicated it would convene a meeting on this topic following Tawjihi. The financial 

simulation is likely to not take place given the diminishing timeline. 

 The Standards Directorate remains committed to an agenda of interference and control, 

rather than support and facilitation. 

 Further work on the general teacher standards, including creating levels for the standards, 

has been placed on hold pending finalization of the leadership standards. 

 Discourse on the Induction programming has not continued. It is unclear whether this is 

due to competing priorities, lack of organization, or a desire to keep Induction 

programming as an internal matter. 
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“The rotation system helped me and my 

teachers to create an appealing and resource 

rich subject based learning environment and 

provide our students with emotional, 

intellectual and physical stimulation through 

the opportunity to move amongst each other 

and in between classes rather than be 

sedentary for most of the day.”  

Principal Hanan Samardali from Hetin 

School. 

Actions to be Taken 

 Follow-up with DCU on the Teacher Career Charter Policy meeting to be conducted with 

the relevant Managing Directorates. 

 Assist ETC as possible with proceeding on the leadership standards, placing a February 

15th deadline for approval if ERSP is to proceed with publication and launching. 

 Continue with the Continuous Professional Development for Leaders Framework scope 

implementation, with two visits scheduled for this quarter, from January 16th to 30th and 

February 23rd to March 3rd, 2014. 

 Continue with the Open EMIS assignment, with another visit anticipated in February (dates 

to be determined). 

 Guide ETC in formulating draft business processes to support the PD Tracking system, 

which includes criteria for “acknowledgement” of school-based PD. Also, assist ETC in 

furthering the work of Alexandru Crisan in clarifying the procedures and putting into 

practice the accreditation process to further the support modular based courses registered in 

the new PD tracking system. 

 Agree on the final scope for the consultant support to QAME, get signed approval from 

ETC and DCU and beginning engaging consultants in preparatory reading. 

Objective 3.5: School Professional Development for MoE Newly 
Constructed Schools (NCS) funded by USAID 

Successes Achieved in Quarter 2 

 In this quarter, ERSP finished implementing most of the enhancements activities and 

change dissemination events in all newly constructed schools. (Please check Annex 2 for 

more details on the status of activities.)  

o Completed the Practical Rotation Model PD 

training in four schools.  

o Completed the Modern Teaching Pedagogies, 

the New Teaching Strategies for ECE and the 

Differentiated Learning PD training in six 

schools. 

o Completed the Activating the Resource Room 

PD training in four schools. A tangible 

outcome of the program was that teachers 

developed guides that include a selection of 

activities for students with learning 

difficulties. Sixty-six students benefitted from 

these guides.  

o Completed the Specialized PD training for 

male schools in two schools.  

o Completed Block Four training in two 

schools. Approximately ten cluster-based 

projects were implemented under different 

themes (School Beauty, ICT, Pedagogies, 

Extracurricular activities and School Health). Eighty percent of these projects met at 

least 70% proficiency on established quality criteria.   

 ERSP coaches conducted 110 visits this quarter using the class visit assessment rubric. 

According to their observations, 93% of teaching practices met at least 70% proficiency on 

established quality criteria.   

 Nine change dissemination events were conducted during this quarter. The events 

promoted a culture of positive reinforcement, recognition of distinctive jobs, and 
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“You can feel the change in the 

students’ and teachers’ attitudes 

through the brightness in their eyes, and 

their passion while expressing their 

ideas and explaining their projects and 

lessons.” 
Um Ahmad, mother from the local 

community. 

celebration of success. The events were attended by representatives from Field 

Directorates, ERSP and visitors from neighboring schools and the local community.  

 Five team building activities were conducted during this quarter. The team building 

activities help teachers work together and end the approach of individuality that was 

common in the past.  

 Coaches conducted 255 onsite support activities as a 

form of on-the-job training focused on sustaining 

emerging new practices in the schools, encouraging 

schools to continue the change journey, pointing out 

and overcoming weaknesses and building on 

strengths. 

o The performance of Al Marj School principal is 

improving; the intensive one-on-one coaching 

sessions conducted with her helped to gain her 

commitment and ownership, and empower her 

with the skills to play her leadership role.  

o Al Bnayat School leadership has also improved 

this quarter. The principal is more cooperative 

now, the level of cleanliness and discipline is 

better, and there is improvement in teaching 

practices, utilization of ICT tools, and the sense 

of ownership and belonging towards the school.  

 All schools are maintaining a high level of hygiene and beauty. In addition teachers are 

effectively utilizing ICT tools in the teaching-learning process.   

 U.S. Ambassador to Jordan Stuart Jones and USAID Mission Director Beth Paige joined 

the community of Irhaba for the inauguration of the Aisha Al Ba'ouneya Basic School. 

ERSP received positive feedback on the inauguration event as well as with the school’s 

achievements regarding resources’ utilization, ICT integration, and adoption of various 

teaching and learning methods.  

 Six newly constructed schools won the health accreditation award and were honored by 

Her Majesty Queen Rania Al Abdullah. 

 The fourth round of M&E data collection was conducted during this quarter, targeting Year 

3 and Year 4 schools. The results were as follows:  

o Student Achievement:  

 Statistically significant increase in 13 schools.  

 Statistically insignificant increase in 8 schools. 

 Statistically insignificant decrease in 1 school. 

o Teacher and Student Attendance  

 Teacher truancy was decreased between 14-20% in all schools.  

 Student truancy was decreased between 14-18% in all schools.  

o Student Discipline  

 Disciplinary incidents decreased by 17-25% in all schools.  

o Participant Satisfaction  

 From the sampled school community members, 87-96% reported satisfaction with 

the capacity building activities. 

o School Performance 

 100% of batch 1 schools and 91% of batch 2 schools achieved at least 70% 

proficiency on established quality criteria.    
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Challenges  

 There was a delay in implementing the PD training programs in Al Marj and the 8th Area 

Schools due to reasons beyond ERSP’s control. ERSP rescheduled the training programs 

and managed to finish them on time.  

 ERSP received complaints from NCS teachers for delays in receiving their ERSP 

participation certificates. The reason behind the delay was the delayed signing of the 

certificates by the MoE. ERSP was persistent in its efforts to resolve the issue and finally 

received the signed certificates at the end of December.  

Actions to be Taken 

 Implement the remaining PD workshops, onsite support activities, team building activities 

and change dissemination events as scheduled.  

o Modern Teaching Pedagogies PD training program in Princess Alyaa School, 

Aysha Al Baouneye School and Al Jofeh School.  

o Differentiated Learning PD training program in Aysha Al Baouneye School.  

o Practical Rotation Models PD training program in Khawla Bint Al Azwar School.  

o New Teaching Strategies for ECE PD training program in Khawla Bint Al Azwar 

School.  

o One team building activity in Abd Al Munem Riyad School, Saad Bin Abi Waqas 

School and Al Bnayat School.  

o Two team building activities in Al Jofeh School and the 8th Area School.  

o One change dissemination event in Abd Al Munem Riyad School and in all Y4 

schools.  

 Continue working with both Al Jofeh and Fatima Al Zahra’a schools in their 3rd semester.  

 Grant the last batch of HED scholarships.  

 Organize the final principals’ meeting and agree on the theme and agenda.  

 Disseminate the signed the certificates.  

 

PD Transition Status 

 ETC assumed more responsibility in their preparation for their upcoming training. They 

modified their implementation plan for next semester and set dates for the make-up of 

the In-service General program which was interrupted in the first semester. They also set 

the dates for the Leadership Program implementation based on the delay of the In-service 

program.  

 The exam committee of ETC prepared the participants list for their teachers and 

principals who participated in the Y4 MoE implementation without ERSP support. 

 A concern for the status of the transition of In-service is the lack of clarity of the ETC 

leadership on the status of their 2014-2015 academic year plan and budget for the MoE 

implementation of the In-service programs. 

 In support of the transitioning of all management and implementation responsibilities for 

In-service, the ERSP PD team is preparing the operational manual, documentation and 

data to guide the MoE in future years. 

 All NCS schools were introduced to the program’s online training modules prepared by 

ERSP, which are currently available on EduWave. The online content provides a detailed 

description of the unique school model adopted by the program in newly constructed 

schools. 
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Program Component Area 4: School Based Management improved 
through Decision-Making 

ERSP will strengthen the capacity of principals, supervisors and other Ministry officials to access 

and analysis performance against specific Key Performance Indicators (KPIs).  The ERSP team 

alongside the Ministry has explored challenges to data integration at the central level which 

inhibit productive use of data to inform decision making. ERSP will work at the school level to 

support principals in their use of KPI data with their teachers and local stakeholders to provide 

pedagogical leadership and improve instruction and student achievement. The team will help field 

directorate planners support principals in the analysis and decision making process in addition to 

strengthen their own capacity in this regard. ERSP is also building local capacity for data-based 

decision-making by supporting the Jordan Education Initiative to develop an independent research 

capacity. 

Objective 4.1 Improved Capacity at the School Level 

Successes Achieved in Quarter 2 

 ERSP conducted two onsite support visits to each of the 276 schools participating in the 

last round of ERSP Data Use training. During these visits, schools were assisted in 

addressing challenges identified through the EMIS and development of action plans.  

 ERSP draws the following conclusions based on the M&E and onsite support reports for 

the 276 schools:  

o All school teams started to use the data to make reliable educational decisions.   

o Based on feedback collected from principals, 84% of schools are entering the data 

within the specified time.  

o All schools developed DU action plans.   

 81% of developed action plans 

included SMART objectives.  

 80% of developed action plans 

included aspects of sustainability.  

 As an outcome of the action plans, 

639 projects were implemented 

addressing 80% of the schools’ 

challenges that were identified 

through the EMIS.  

o All schools implemented at least one 

project to address the prioritized challenges that were identified through the action plan. 

o 87% of schools are considering the challenges related to student absence, teacher 

absence and student achievement queries as priorities to address.  

o The principals reported that the Data Use calendars serve as a valued job aid to remind 

them of monthly tasks related to data entry and data utilization.  

o Participants reported that the training program raised their confidence to view their 

schools against basic indicators, provided them with practical mechanisms to solve the 

challenges they face and helped them make informed decisions to improve the quality of 

their schools’ services.  

o The majority of schools included the Data Use action plan in their annual School 

Development Plan. 

Challenges 

 There is not enough time for teachers to enter the discipline query data and thus this 

indicator does not give an accurate picture of the discipline level of students. ERSP hopes 

to address this issue with the MoE in the data dialogue event planned for February 2014.  

Actions to be Taken 

 Implement the remaining onsite support activities in 14 schools.  
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 Conduct the final M&E round to the remaining 14 schools.  

Objective 4.2 Improved Capacity at the Central and Field Directorate 
Levels 

Successes Achieved in Quarter 2 

 ERSP conducted 42 onsite support activities to FDs following up on the development of 

the DU FD action plans, the adoption of a data utilization follow-up plan by the FD DU 

teams to support their schools, and assist the FDs in identifying schools which need added 

support.  

 ERSP draws the following conclusions based on the M&E and onsite support reports for 

the 42 FDs:  

o All FDs developed action plans in response to FD improvement priorities. 

o Of the FDs, 79% consider the challenges related to student absence, teacher absence 

and student achievement queries as priorities to address. However, ERSP realized 

the findings on student achievement were skewed because some school principals 

did not run the achievement calculation command. As an outcome of the action 

plans, FDs are currently working on 61 projects that address the main priorities.  

 The Planning Directorate’s role at the FDs is remarkably active in increasing accessibility 

of data and supporting utilization of data through:  

o Issuing formal letters periodically to confirm the schools entering the data in a 

timely fashion.  

o Conducting follow-up visits to schools to monitor the process of data utilization in 

schools.  

o Holding regular meetings with the 

schools’ Data Use teams to solve 

certain urgent raised challenges 

related to queries and correlations. 

o Supporting the schools that do not 

have any computers or internet 

connection by providing them with a 

well-equipped technology hall inside 

the premises of FDs.  

o Establishing an archiving system that 

includes last academic year’s data 

and all action plans.   

o Reporting on all results and actions taken.  

 ERSP conducted the third regional meeting in the south region at the beginning of the 

quarter. The meeting supported FD leaders in realizing the importance of accurate data 

entered into the system, enhancing communications to better support schools, and 

recognizing their significant role in supporting the program’s implementation in the field. 

Challenges  

 The MoE Data Use training for Zarqa 1st FD was postponed until March 2014, because the 

FD refused to start due to other trainings during the same period (although the Data Use 

training was previously scheduled). Zarqa 1st FD consists of 143 schools to be trained by 

six DU trainers.  

 In order for the achievement query available on EMIS to work properly, principals need to 

run the “achievement calculation” command at the end of each semester. Through this 

command the principal approves students’ results, which is a prerequisite for the system to 

recognize and process the results. Although all MoE public school administrators were 

trained on running this command and it is a task noted on the DU calendar, school 

principals neglected this step. Upon ERSP’s request, the Planning Directorate sent a memo 
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to the EduWave division at QRC requesting them to run this command locally at the 

beginning of the second semester to allow for a valid review of this data at the macro level.  

Actions to be Taken 

 Conduct the remaining onsite support activities to the 42 Field Directorates.  

 Apply the M&E tools to measure the quality of action plans and the achievement of FDs 

with regards to the program objectives.  

 Provide additional onsite support to help FDs address the problem with the “achievement 

calculation” command. 

 Organize and prepare for the second data dialogue event. 

 

DU Transition Status 

 By mid-November 2013, all Jordan’s public schools, except Zarqa 1st, completed the 

Data Use for Decision Making training, thus increasing their recognition of the 

importance of entering quality data, identifying challenges and determining improvement 

priorities. A total of 3,420 schools were trained on Data Use program from 41 FDs.  

 As a result of transitioning the DU program to the Ministry, new tasks were added to the 

EMIS division members’ job descriptions. EMIS division members are now responsible 

for monitoring and following up on the development of FD action plans and reporting on 

progress. EMIS division members provided the Head of the Planning Directorate with 

FD and national level summative reports. 

Objective 4.3 Strengthened Monitoring and Evaluation of the JEI  

Successes Achieved in Quarter 2 

 Monitoring Information System Tool (MIS): 

o The system was presented to ERSP and JEI’s management; some comments were 

collected and updates made accordingly to the system. 

o Templates were developed to be used by JEI’s team to share any new project/activity 

indicators. 

 School Assessment Tool (SAT) 

o The IT officer at JEI went for a study tour to England on November 21st and visited 

Tribal Company. Tribal is a global provider of products and services in international 

education; the study tour was conducted to investigate the best practices in deploying 

school assessment tools. The results were summarized in a report shared with the team. 

o Two consultants were contracted to participate in the tool design. Several meetings 

were arranged to discuss the measures and the tool’s components. 

 Capacity Building  

o JEI identified a need for capacity building in fundraising strategies, proposal writing 

and grant making. A ToR was drafted and shared with ERSP, and comments were 

received back from ERSP.  

Challenges 

 School Assessment Tool: 

o The School Assessment Tool plan was delayed for around one month due to the 

unavailability of education consultant who has experience in school assessment criteria. 

 Staff capacity:  

o Proposal writing skills is a very high demand, since JEI team is required to seek fund 

and new business opportunities. 

Actions to be Taken 

 Management Information System (MIS): 

o Continue work on Phase 2 of the MIS work plan. 

 School Assessment Tool: 
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o Overcome the delay by engaging the consultant in working with the Research and 

Innovation team and in collaboration with the IT specialist.  

 Staff capacity:  

o Training in fundraising and proposal writing was proposed to build the team capacity. 

A plan is to be submitted to ERSP with the recommended consultant provider for final 

approval by mid-January. 
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Monitoring & Evaluation and Communications  

Monitoring & Evaluation (M&E) 

ERSP has been submitting the updated Dashboard of Targets Vs Actuals every quarter, which 

provides a snapshot of the project outputs measured against the end-of-program targets and annual 

targets for each component. The Dashboard for the second quarter of Year 5, updated through 31 

December 2013, is provided through the hyperlink below. The rows highlighted in green represent 

the indicators that are in common between this expanded program monitoring Dashboard and the 

abridged version that was revised based on the audit recommendations. 

 

Dashboard hyperlink: 2. ERSP Dashboard for Y5Q2 29 Jan 2014_Submit.docx 

 

During this past quarter, ERSP undertook a number of M&E activities to monitor the transition 

and confirm the implementation of various programs, in particular the ones transitioned to the 

MoE. The following are some highlights: 

 

STC and LStS Transition Monitoring 

During December 2013, the Creative M&E team conducted verification follow ups and visits to 

schools that implemented the STC and LStS programs in Year 4 of ERSP. This activity was a 

continuation of the Year 4 YTC verification visits and activities done during March 2013 which 

targeted Year 3 schools and FDs. The team also conducted meetings with the Heads of Counseling 

and Sports Divisions of the selected FDs to see evidence of counselors’ implementation plans and 

follow up plans to monitor the implementation. The purpose of these visits was to confirm the 

continued implementation of the YTC programs by the MoE. A report on the STC and LStS 

implementation verification is final and available upon request.  
 

STC summary. In general, there is evidence that the Heads of Counseling Divisions are following 

up on implementation plans with counselors. However, results varied among FDs and there was 

little follow up from the central MoE. The results were documented and discussed with the ERSP 

implementing partner in order to take follow up action with the FDs and Central MoE. 
 

LSTS summary. Four randomly selected schools were visited in Ain Al Basha FD and Zarqa 1st as 

well as meeting with the Head of Sports Divisions in those FDs. Results between these two FDs 

varied, indicating that the transition has been successful in some FDs but not all. The Head of 

Sports of Ain Al Basha demonstrated positive results in terms of follow up, documentation plans 

and support to his schools’ PE teachers. The schools visited within this FD also showed evidence 

of implementation (documented plans) and a lot of enthusiasm. On the other hand, the Head of the 

Sports Division of Zarqa 1 denied receiving a formal letter from the MoE to start the 

implementation, and the schools in this FD did not implement. ERSP followed up on this matter 

and made sure that the implementation will take place next semester. 
 

Follow up on last year’s findings. Finally, the implementing partners conducted follow up phone 

calls and visits to the problematic FDs identified from the first YTC verification visits. They 

contacted each of the Head of Counseling Divisions to document the status of their schools and 

provide solutions accordingly. Furthermore, in schools that have transferred the previously-trained 

counselors, they enrolled the new counselors in the enhancement training.  
 

PCP Impact Assessment 

During December 2013, and as a continuation of the PCP Impact Assessment study that was 

initiated with the participating mothers in June 2013, the ERSP M&E team conducted a second 

post intervention FGD (i.e. “post-post” FGDs) with the same mothers targeted during the pre and 

the post. The aim was to investigate the extent to which these mothers retained the knowledge they 

gained as well as exploring change in their behaviors and skills that were self-reported previously. 

2.%20ERSP%20Dashboard%20for%20Y5Q2%2029%20Jan%202014_Submit.docx
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Three FGDs were conducted in the Center, North and South regions adopting the same 

methodology used before.  
 

A comparison of the pre, post and post-post results showed that mothers demonstrated acquisition 

and retention of knowledge, specifically in areas related to:  

 communication with their children;  

 taking care of their children’s physical health and wellbeing;  

 learning about the nutrition pyramid;  

 realizing the importance of learning through play;  

 the importance of storytelling; and, 

 promoting readiness for school. 
 

The mothers stated that they are still applying what they learned with their children at home and 

have started to notice improvements in their children’s behavior as a result. They all confirmed 

that the program made their lives easier because it taught them how to deal with their children 

more effectively and gave them creative ideas to engage their children while helping them prepare 

for school. The full report on this assessment is final and available upon request. 
 

PD QA Visits 

During September 2013, three quality assurance visits were conducted to PD ToT trainings in three 

locations in the Center Region. The purpose of these visits was to observe the training using a 

training observation tool and also talk to participants to get feedback on the training. The feedback 

from the trainees was extremely positive; they all emphasized the great benefit they received from 

the practical part of the training as well as the qualifications of the ERSP trainers. They all agreed 

that it added new things to their experience that they had never gained from any training before.  
 

Moving Forward  

During the coming quarter, ERSP is planning to: 

 Conduct spot check visits to STC and LStS sessions to verify implementation in Y4 and Y3 

schools. 

 Measuring the acquisition of knowledge and skills of STC students. 

 Conduct quality assurance visits to MoE trainers delivering PD trainings as well as observe 

the mentoring provided to these trainers.  

 Conduct follow up visits to the ToTs visited previously.  

Project Communications 

The Creative team continues to provide support to the implementing partners in terms of guidance 

and approval on all communications and branded materials. ERSP also continues to contribute 

program updates to the monthly USAID/Jordan bulletin. 
 

During this quarter, ERSP contracted a video production firm to produce short videos about 

ERSP’s work supporting the Ministry of Education. The purpose of these videos is to provide 

documentation as well as exposure for USAID and the MoE. The final products will be completed 

and ready for dissemination during the coming quarter. 
 

Also during this quarter, the Creative/ERSP team completed a series of articles (listed below) on 

specific interventions and activities that highlighted successes and changes affecting education in 

Jordan. These were shared with USAID and a few were posted on its Facebook page. 

 Putting data to work for Jordan’s schools 

 Building a team of skilled trainers in Jordan 

 Improved quality of education in public KGs 

 School to Career program – It is all about making informed choices 

 Life Skills through Sports program – Bringing together students and the local community.
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Training Reporting Table  
 

No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

Component 1: ECE 

1 QA QA report writing 

training 

3 days  

 

6 Workshop Central Region 

Geneva helot 

 152.327 768.86 QA ToT 22 8 ERSP staff 3 

Save staff 2 

FD staff 1 

2 QA QA report writing 

training 

3 days 6 Workshop Central Region 

Geneva helot 

 152.327 823.78 QA ToT 22 8 ERSP 3 

Save 2 

FD staff 3 

3 QA QA report writing 

training 

3 days 6 Workshop Central Region 

Geneva helot 

 162.2 878.7 QA ToT 23 9 ERSP staff 3 

Save staff 2 

FD staff 3 

MoE 

representative  

1 

4 PI PI refresher training for 

G1.3 PIC in the central 

region   

One day 4 Refresher 

training 

Central region  

/alshmecany school 

ECE training center   

 220.74 109.2 G1.3 PIC 31 14 2 ERSP Staff 

2MoE Staff 

5 PI PI refresher training for 

G1.3 PIC in the north 

region   

One day 4 Refresher 

training 

North region/alsareh 

school/ECE training 

center     

 202.2 93.6 G1.3 PIC 26 5 2 ERSP Staff 

2MoE Staff 

6 PI PI refresher training for 

G1.3 PIC in the south 

region   

One day 4 Refresher 

training 

South region / Aqaba 

ECE training center       

 618.7 63.18 G1.3 PIC 18 8 2 ERSP Staff 

2MoE Staff 

7 PI PI training for G1.3 

principals and teachers 

for the newly selected 

schools in the central 

region   

One day 4 PI training Central region/ 

nominated schools 

from every FD   

 

  894.855 G1.3 Principals 

&teachers 

195 195 ERSP Staff 

MoE Staff 

8 PI PI training for G1.3 

principals and teachers 

for the newly selected 

schools in the north 

region 

One day 4 PI training North region / 

nominated schools 

from every FD   

 

  558.909 G1.3 Principals 

&teachers 

133 133 ERSP Staff 

MoE Staff 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

9 PI PI training for G1.3 

principals and teachers 

for the newly selected 

schools in the south 

region   

One day 4 PI training South region / 

nominated schools 

from every FD   

 

  347.295 G1.3 Principals 

&teachers 

63 63 ERSP Staff 

MoE Staff 

10 ERSP/ECE 

G1-3 

training 

Meeting with G1-3 

supervisors 

9/10/2013 6 Hours Meeting Geneva 

hotel 

  

758.8152 

1284.507 G1-3 CTT 

(supervisors)  

39 11 5MoE  

 

3ERSP staff 

11 ERSP/ECE 

CTP 

Meeting with KG 

supervisors 

8/10/2013 6 Hours Meeting Geneva 

hotel 

 289.1396 669.014 KG 

(supervisors) 

15 13 5MoE  

 

4ERSP staff 

12 ERSP/ECE 

Principals 

Training 

Module 

Meeting with KG 

super visors 

27/11/2013 6 Hours Meeting Geneva 

hotel 

 323.943 669.014 KG 

(supervisors) 

17 15 2 MoE 

 

3ERSP staff 

Component 2: YTC - MIS 

1 e-Learning 

Design and 

Dev’t, 

Implementa

tion and 

Support  

Build QRC and other 

developing capacities 

for developing and 

maintaining e-leaning 

materials. 

6-10-Oct-

13 

30  Developing 

e-learning 

materials  

QRC   1250  E-learning 

QRC 

24 15  

Component 2: YTC - STC 

1 
ERSP/ 

YTC  

STC/ Portfolio for the 

student 

6 Nov. 

2013 

6 Nov. 

2013 

Portfolio 

training 

Geneva Hotel  No 984.46 $ 2000.02  counselors and 

CTT  

26 37 Participants 

from all 

regions  

2 
ERSP/ 

YTC  

STC /Planning meeting 

for counseling centers 

13 Nov. 

2013 

13 Nov. 

2013 

CCC 

meeting  

Geneva Hotel  No  604.51 $ 1389.70  counselors and 

CTT  

13 21 Participants 

from all 

regions  

Component 2: YTC - LStS 

1              

Component 3: PD 

1 

Induction 

Specialized  

The program targets 

newly hired teachers to 

provide them with 

knowledge and skills 

12 Days / 

12 Sessions 

 

 

3 hours / 

session 

Workshop 40 training sections 

from 42 FDs (Aqaba, 

Ma’an, Shoubak, S. 

Badia, Petra, Tafilah, 

128.14 4784.48 253 Newly hired 

teachers 

618 506 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

needed to integrate new 

pedagogies with ICT in 

the classroom. 

Bseirah, Mazar S, Al 

Qaser, Al Karak, S. 

Ghore, Al Mafraq, 

Badia NE, Badia NW, 

Ajloun, Al Koura, N. 

Ghore, Bani Kananah, 

Ramtha, Qasabat Irbid, 

Al Tayba-Westeyyeh, 

N. Mazar, Bani Obeid, 

Jerash, Southern 

Shouna, Der Alla, Salt, 

Ain Al Basha, Ruseifa, 

Zarqa Second, Zarqa 

First, Al Jeeza, Sahab, 

Qweismeh, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Lewa’ Al Jame’ah , 

Qasabat Amman, 

Theeban, Madaba). 

2 

Mentors 

Training 

Program 

A training program for 

enabling schools’ expert 

teachers to provide 

support, advice, and 

coaching to newly hired 

teachers in the 

Induction program 

3 Days / 3 

Sessions 

3 hours / 

session 

Workshop 45 training sections 

from 42 FDs (Aqaba, 

Ma’an, Shoubak, S. 

Badia, Petra, Tafilah, 

Bseirah, Mazar South, 

Al Qaser, Al Karak, S. 

Ghore, Al Mafraq, 

Badia NE, Badia NW, 

Ajloun, Al Koura, 

North Ghore, Bani 

Kananah, Ramtha, 

Qasabat Irbid, Al 

Tayba-Westeyyeh, 

Northern Mazar, Bani 

Obeid, Jerash, S. 

Shouna, Der Alla, Salt, 

Ain Al Basha, Ruseifa, 

Zarqa Second, Zarqa 

First, Al Jeeza, Sahab, 

48.93 2063.59 253 Expert teachers 

from Induction 

teachers' 

schools 

698 557 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

Qweismeh, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Lewa’ Al Jame’ah , 

Qasabat Amman, 

Theeban, Madaba). 

3 

Follow-up 

visits for 

Y4 In 

service 

training 

program 

schools 

Provide support for 

schools to sustain the 

change and 

development initiated 

during the training. 

Reactivate dormant 

schools’ teams to plan 

and implement new 

school projects. Attend 

class visits where 

teachers integrate ICT 

with modern 

pedagogies  and provide 

teachers with 

constructive feedback 

7 Days / 

school 

5 hours / 

follow-

up visits 

Onsite 

support / 

class visits 

116 schools assigned 

in year 4 FDs (Aqaba, 

Ma’an, Shoubak, S. 

Badia, Petra, Tafilah, 

Bseirah, Mazar South, 

Al Qaser, Al Karak, S. 

Ghore, Al Mafraq, 

Badia NE, Badia NW, 

Ajloun, Al Koura, N. 

Ghore, Bani Kananah, 

Ramtha, Qasabat Irbid, 

Al Tayba-Westeyyeh, 

N. Mazar, Bani Obeid, 

Jerash, Southern 

Shouna, Der Alla, Salt, 

Ain Al Basha, Ruseifa, 

Zarqa Second, Zarqa 

First, Al Jeeza, Sahab, 

Qweismeh, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Lewa’ Al Jame’ah , 

Qasabat Amman, 

Theeban, Madaba). 

759 7927.39 253 116 schools 

from year 4 In 

service training 

program  

  Completed the 

2nd, 3rd and 4th 

follow-up 

visits / school. 

Total number 

of completed 

school visits 

in the 2nd, 3rd 

and 4th follow-

up visits is 

348. 

 

Component 3: MoE newly constructed schools by USAID 

1 

Block4 – 

Y4 schools 

To encourage staff to 

work together to plan 

for projects in their 

cluster, where teachers 

from different groups 

work as one team. 

2 days 6  Training 

workshops 

Al Aghwar North and 

Al Karak.  

   Teachers 65 65  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

2 

Enhanceme

nt PD 

workshops  

1) PD Specialized 

Program for Male 

Schools 

2) Modern Teaching 

Strategies for Early 

Grade Teachers         

3) Role of the Learning 

Difficulties Room 

4) Differentiated 

Learning  

5) Modern Teaching 

Strategies                

7 days  

 

8 days  

 

4 days  

 

2 days  

 

7 days  

3  

 

3  

 

3  

 

3  

 

3  

Training 

workshops 

Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, 

Naour, Al Mafraq, 

Irbid 2, Al Aghwar 

South, Naour, Al 

Shoune South 

   Teachers  638 417  

3 

Team 

Building 

Activities  

Four days will be 

allocated in which a 

number of extra-

curricular school 

activities that focus on 

opening channels of 

communication 

between members of 

the school community, 

and build teamwork 

skills and energies and 

dump their talents. 

4 days per 

year, 2 

days per 

semester 

3 hours   Extra-

curricular 

activities 

Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, 

Naour, Al Mafraq, 

Irbid 2, Al Aghwar 

South, Naour, Al 

Shoune South. 

   All school’s 

staff, teachers 

and students 

362 -  

4 

Onsite 

support 

activities  

To provide support and 

follow up of school 

staff in implementing 

new practices in 

schools, ensure the 

transmission of the  

impact of education on 

schools and ensure the 

continuity of the 

implementation of new 

practices in schools.   

2 days a 

week  

6 hrs  Onsite field  

and support 

visits  

Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, 

Naour, Al Mafraq, 

Irbid 2, Al Aghwar 

South, Naour, Al 

Shoune South.  

   Teachers and 

Staff  

453 359  

5 

One to one 

coaching 

sessions 

with 

To provide support to 

school principal by 3 

hours a week over a 

program aimed at 

3 days, 1 

hour a day  

3 hours a 

week  

Coaching 

and support 

sessions   

Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, 

Naour, Al Mafraq, 

   Principals  11 9  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 

Training 

Type 

Facility Cost $ Trainee Information 

Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Femal

es 

principals   helping school principal 

on the functioning of 

the school and the 

investment of human 

and material resources 

in the best possible 

way. 

Irbid 2, Al Aghwar 

South, Naour, Al 

Shoune South. 

Component 4: Data Use 

1 

Onsite 

Support 

Activities 

for Schools  

To following up on the 

implementation of the 

program’s outcomes, 

prepared action plans 

and check lists.  

2 visits per 

semester 

per school.   

3 Onsite 

support and 

follow up 

visits  

North Region, Middle 

Region and South 

Region  

   Teachers and 

Staff  

1242 756  

2 

Onsite 

Support 

Activities 

for FDs   

To support schools in 

identifying the causes 

of the performance gaps 

facing schools and the 

directorate to provide 

the necessary assistance 

in determining 

solutions. 

2 visits per 

semester 

per school.   

3 Onsite 

support and 

follow up 

visits  

North Region, Middle 

Region and South 

Region  

   FDs Personnel  301 97  

Component 4.3: Strengthened Monitoring and Evaluation of the JEI 

 

Customized 

courses of 

ITIL and 

website 

design 

training. 

Customized course of 

advanced website 

development to learn 

advanced topics in web 

development needed to 

develop real work 

projects using advanced 

tools and approaches. In 

addition to ITIL 

(Information 

Technology 

Infrastructure Library) 

1 month 40hrs Sessions 

with 

practices 

on 

computer 

Amman/ APP trainers 1130$ - 1 IT specialist 1 0  
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Project management 

Field Trips 

Date Details  

ERSP General: 

  

Component 1.1: ECE 

1-Oct-13 Visited Um alheran School at Alqwasmeh FD to support KG teachers on organizing the 

PE and to follow up on the implementation of PI activities 

6-24-Oct-10 Visited :( 9Schools) to attend opening ceremonies in Aqaba, South badia, Theban and 

Petra FDs.   

7-Oct-13 RWGs  Visited Rum KG classrooms to advocate supporting KGs  

Visited:(3 Schools), faa secondary school ,husha secondary school and alhamra 

elementary School at west badia FD to support KG teachers on organizing the PE and 

to follow up on the implementation of PI activities.   

9-Oct-13 RWGs  Visited  Al Kahled and Al Qwerah KG classrooms to advocate supporting KGs 

10-Nov-13 PI Attend some of the PI open house activities at alrsaefa FD in Atica and halema 

Schools.  

Visited Altyba elementary school at South Mazar FD, to support KG teachers on 

organizing the PE and to follow up on the implementation of PI activities 

12-Oct-13 Visited :(2 Schools), Shqera Algarbea and Aamaqa elementary School at South mazar 

FD to support KG teachers on organizing the PE and to follow up on the 

implementation of PI activities 

13-Oct-13 Visited Alhamdea elementary school at South mazar FD to support KG teachers on 

organizing the PE and to follow up on the implementation of PI activities.  

14-Oct-13 Visited : (3Schools),Muta elementary School, kula bent Alazuar and Aljuza elementary 

School at South Almazar FD to support KG teachers on organizing the PE and to 

follow up on the implementation of PI activities   

17-Oct-13 Visited Aluaqdy elementary Schoolat at Alkarak FD to support KG teachers on 

organizing the PE and to follow up on the implementation of PI activities 

18-Oct-13 Visited Nur Alhusain School at Alkarak FD to support KG teachers on organizing the 

PE and to follow up on the implementation of PI activities  

19-Oct-13 Visited :(2 Schools),Alshehabia elementary Schooland Almanshia elementary school at 

Alkarak FD, to support KG teachers on organizing the PE and to follow up on the 

implementation of PI activities 

12-Oct-13 Visited:(5 Schools) Areha wabu traba ,alqaser 1st ,alqaser2ed ,aljdaa secondary School 

and almgaeer in Alqasser FD to support KG teachers on organizing the PE and to 

follow up on the implementation of PI activities.   

23-Oct13 Visited :(2 Schools) Albuaeda secondary School and Um kulthum secondary School in 

Alramth FD to support KG teachers on organizing the PE and to follow up on the 

implementation of PI activities.   

26-Nov-13 Follow up RWG’s plan in the Central regain, (Sahab). 

29-Nov-13 Follow up RWG’s plan in the North regain, (Jarach). 

30-Nov-13 Attend the principal training in two FD, two in Amman at Alshimasani school and Ein 

jalout school and one in Ajlon at princess Aisha school         

31-Nov-13 Follow up RWG’s plan in the Central regain, (Nourth). 

1-Dec-13 Visited Shajaret AL Dur school and Um AL Hiran school at Alquassma FD to evaluate 
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KG Teachers.  

7-Dec13 Visited Aisha bent abi baker school at Irbid FD to mentor principal training.  

9-Dec13 Visited Queen Rania Academy to support G1.3 teachers Exam. 

Component 1.2: ECE/ KG Renovation & Furnishing 

Oct and Nov-13 
Assessment for cluster 8 KGs +Supervising renovation works for cluster 7 KGs and 

furnishing KGs for cluster 7 

Nov and Dec-13 
Supervising renovation works for cluster 7 KGs +Taking over for cluster 7 KGs and 

furnishing KGs for cluster 7 and distributing materials for 72 rented school. 

Component 2.1 YTC/ MIS 

  

Component 2.2: YTC / STC 

1-31-Oct-13 Conducted 25 Pathways to the future visits to follow up the implementation of the 

sessions in six Educational Directorates (5 in Jarash , 3 in Ajloun , 6 Al in Koora ,1 in 

Rusayfa , 3 in Naor, 7 in Wadi al Seer)   

1-30-Nov-13 Conducted 30 Pathways to the future visits to follow up the implementation of the 

sessions in 8  Field Directorates (6 in Jarash, 3 in Ajloon, 1 in Al Koura , 3 in Deir Ala, 

3 in Rusayfa, 4 in Naowr,  5 visits in Wadi al Seer, 5 in Southern Mazar )   

1-12-Dec-13 Conducted 8 Pathways to the Future visits to follow up the implementation of the 

sessions in three Field  Directorates (3 in Rusayfa, 1 in Wadi al Seer and 4 in  Southren 

Mazar ) 

YTC/STC/ Renovation  

Oct-13 Supervising renovation works and taking over for the Counselor Offices. 

Oct and Nov-13 Furnishing the counselor offices. 

Component 2.3: YTC / LStS 

1-31-Oct-13 

Conducted Ten  field  visits to follow up the implementation of the LSTS sessions in 

six field Directorates (4 in Aqaba, 2 in  North Mazar,1 in  Eastern Badieh, 1 in South 

Shona , 1 in Jeeza , 1 in Naowr) 

1-30-Nov-13  Conducted Seventeen   field  visits to follow up the implementation of the LSTS 

sessions in eight Field  Directorates (5 in  Jarash, 1 in Western Badieh, 1 in North 

Mazar , 2 in  Qwesma , 4 in Salt , 1 in  Naowr, 1 in  South Shona ,2 in  Theban) 

1-12-Dec-13  Conducted two field visits to follow up the implementation of the LSTS sessions at two 

schools in North Mazar and Jarash Field Directorates. 

YTC /LS/ Renovation  

Oct-13 Supervising renovation works and taking over for the 4 Sport areas. 

Nov and Dec-13  Distributing Sport Kits for 21 school. 

Component 3: PD 

19-Nov-13 QA field trip to Al Tafilah FD Induction Specialized training location. 

21-Nov-13 QA field trip to Al Ruseifah FD Induction Specialized training location. 

25-Nov-13 
QA field trip to Bani Obeid-Northern Mazar FDs Induction Specialized training 

location. 

26-Nov-13 QA field trip to Qasabat Al Mafraq FD Induction Specialized training location. 

10-Dec-13 
Field trip to follow up on MoE's implementation of the In-service General training 

program in Sahab FD.  

MoE newly constructed schools by USAID 

27-Nov-13 
Conducted field visit by ERSP team to Al Jofeh school to attend the first change 

dissemination event in the school.  

5-Dec-13 
Conducted field visit by ERSP team to Safieh Bint Abd Al Mutaleb School to attend 

the 2nd change dissemination event. 

3-Oct-13 Conducted field visit by ERSP team, USAID, and MoE to Aisha Al Baouneye School 
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to participate in the school inauguration and signing the DOAG agreement with US 

embassy. 

24-Oct-13 QA field visit was conducted to Al Bnayat School by ERSP team.  

27-Oct-13 

QA field visit was conducted to Khawla Bint Al Azwar School and to Al Aghwar 

North Field Directorate to address certain challenges the school face till the date related 

to staffing, and maintenance issues.  

2-Oct-13 

One visit was conducted to Al Marj School by ERSP and Al Karak FD director to 

address the challenge of teachers refuse to attend the training because of their problems 

with the principal. The FD enhanced the role of the principal and thanked her for the 

great efforts, emphasized on the importance for teachers to attend the training and have 

made it clear that teachers who do not attend the training should be warned. 

Component 4: Data Use 

4-Nov-13 

Conducted field visits to Al Mazra’a Basic Co School in Al Aghwar South FD and to 

Al Rawda Secondary Girls School in Al Shoune South FD to check on the 

implementation of the transition training.  

5-Nov-13 
Conducted field visits to Al Kahldya School in Al Badya North West FD to check on 

the implementation of the transition training.  

17-Nov-13 
Conducted field visits to Ein Al Basha and Al Salt FDs to check on the implementation 

of the onsite support activities.  

18-Nov13 
Conducted field visits to Al Qwesmeh and Sahab FDs to check on the implementation 

of the onsite support activities. 

25Nov-13 
Conducted field visits to Al Koora FD to check on the implementation of the onsite 

support activities. 

Component 4.3: Strengthened Monitoring and Evaluation of the JEI 

21/11/2013 

The study tour was conducted by the JEI (IT specialist) in Bristol/England where he 

visited Tribal company, which is a pioneer company in this subject. Different schools 

assessment tools were presented and discussed by Tribal, those tools are offered 

worldwide and mainly to UK, New Zealand and USA and focus on the five main 

factors of self-school evaluation as in the following: 

1. Quality of learning. 

2. Quality of teaching. 

3. School behaviour and achievements. 

4. The quality of leadership and management for the school. 

5. Stockholders engagement. 

A report was drafted afterward to summarize the lessons learned and recommendations. 
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Consultants  
 

Dates  Name of Consultant Activity & Deliverables 

Component 1 ECE:  

   

Component 2: YTC 

   

Component 3: PD   

24-28-Nov-13 Dr. Joanne Robinson  Developing a frame work for continuous 

professional development for leaders.  

20-14-Nov-13 

1-2-Dec-13 

Karl Turnbull Open EMIS database development (ECE 

quality assurance and PD tracking data 

system development).  

Component 4: DU    
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Annexes 

Annex 1: Quarterly Report Detailed Activity Matrix 
 

The Year 5, Quarter 2 Detailed Activity Matrix for all components is attached in the following 

hyperlinked document: 3. Y5Q2 Activity Matrix 28 Jan 14_Submit.xls 

 

 

3.%20Y5Q2%20Activity%20Matrix%2028%20Jan%2014_Submit.xls
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Annex 2: Status of training workshops and activities for NCS Schools 
in Year 

 

 

 

 

 School Name PD Training Program 1  PD Training Program 2  

Princess Alya’a School Modern Teaching Strategies - 

Aysha’a Al Baouneye School The Differentiated Learning 
Modern Teaching 

Strategies 

Al Jofeh School Modern Teaching Strategies - 

Khawala Bint Al Azwar School 
New Teaching Strategies for 

ECE 
Practical Rotation Models 

School Name Team Building Activities  

Abdelmunem Riyad School Y5Q3(One Team Building Activity) 

Saad Bin Abi Waqas School Y5Q3(One Team Building Activity) 

Al Bnayat School Y5Q3(One Team Building Activity)  

Al Jofeh School Y5Q3 ( Two Team Building Activities)  

The 8th Area School Y5Q3(Two Team Building Activities)  

School Name The 2nd Change Dissemination Event  

Abdelmunem Riyad School 

 

Y5Q3 

Al Madina Al Wardya School 

Al Bnayat School 

Al Marj  School  

Hetin School 

Aysha’a Bint Abi Bakr School 

Um Al Somaq Al Janoobi School 

Fatima’a Al Zahra’a School 

Princess Alya’a School 

Aysha’a Al Baouneye School 

Al Jofeh School 

Khawala Bint Al Azwar School 


